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EXECUTIVE SUMMARY 

The Pul-e-Khumri Sports Stadium Improvement project is located in Baghlan province. It includes one (1) 

football playground, one (1) volleyball playground, and one (1) basketball playground. This project is funded 

by USAID/RC-North and partially funded by Pul-E-e-Khumri Municipality. According to Municipality’s Master 

Plan, this area was originally allocated for a youth playground, but was used as informal trash disposal site 

and toilet area. In September 2012, a meeting between the Pul-e-Khumri Mayor, the SDAG and the PAAG 

took place. The participants prioritized the construction of a stadium for the youth within the municipality.   

On November 7, 2013, two engineers from Tetra Tech’s (Tt) Afghanistan Engineering Support Program 

reviewed the project documentation for the Pul-e-Khumri Sports Stadium Improvement and traveled to 

Baghlan province to evaluate the visible completed works. The provided project documentation included 

drawings (Appendix A) and a project proposal (Appendix B). Tt determined that USAID’s contribution to the 

construction of the Pul-e-Khumri Sports Stadium Improvement project is in progress, but incomplete. The 

contractor’s remaining work consists of painting the boundary wall fence, installation of handrails and 

construction of the PCC for the stairway, pointing of the stairs, construction of the volleyball court area, 

construction of the basketball court area, and construction of the football pitch. Tt also determined that the 

Pul-e-Khumri Municipality’s portion of the construction is in progress, but it is incomplete. The ongoing work 

consists of leveling the site and completing the site landscaping. Overall, the construction was found to be 

satisfactory and in compliance with the plans and project proposal provided by RAMP UP North. 

DISCLAIMER 

The author’s views expressed in this publication do not necessarily reflect the views of the United States Agency for 
International Development or the United States Government. 
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1.0 INTRODUCTION 

The Pul-e-Khumri Sports Stadium Improvement project is located in Baghlan province. It includes one (1) 

football playground, one (1) volleyball playground, and one (1) basketball playground. This project is funded 

by USAID/RC-North and partially funded by Pul -e-Khumri Municipality.  

According to Municipality’s Master Plan this area was originally allocated for a youth playground but was used 

as informal trash and human waste disposal site, which has the potential to negatively affect the health of 

citizens. On September 27, 2012, a joint meeting of the Pul-e-Khumri Mayor, the Service Delivery Advisory 

Group (SDAG) and the Public Administration Advisory Group (PAAG) took place with a total of 23 

participants. The participants prioritized the construction of a stadium for the youth within the municipality.  A 

preliminary joint feasibility study was completed in coordination with the Municipal Engineer and SDAG 

members, which confirmed that the land for the stadium belongs to the municipality. The municipality also 

anticipates establishing a public-private partnership to operate and maintain the stadium after project 

closeout. 

The construction of the stadium was intended to fulfill the following objectives: 

• To improve the quality of health and environment for youths. 

• Decrease environmental pollution and contamination. 

• Increase municipal income and revenue generation. 

• Provide youth with an area for sports and entertainment. 

• Improve the municipality technical capacity in project implementation and providing sustainable 

service delivery. 

• Capacity development of municipal staff in project management, project procurement, monitoring 

and evaluation and public private partnership. 

The direct beneficiaries will be all Pul-e-Khumri residents, an estimated population of 98,900 people (48,200 

women and 50,700 men), while the indirect beneficiaries will include other people who come from districts and 

other provinces of the country. 

Construction of all boundary walls, entrance gate, pergolas, spectators areas, brick masonry drainages, 

football pitch, volleyball court and basketball court are funded by USAID. Contributions from Pul-e-Khumri 

Municipality include site preparation (cutting, filling, leveling and compacting) and supply and installation of 

landscaping in required areas as part of the Pul-e-Khumri Sports Stadium Improvement. 

2.0 SITE VISIT 

Two engineers from Tetra Tech’s (Tt) Afghanistan Engineering Support Program reviewed the project 

documentation for the Sport Stadium Improvement and traveled to Baghlan province on November 07, 2013 

to evaluate the visible completed works. The provided project documentation included drawings (Appendix A), 

and a project proposal (Appendix B). Tt engineers were accompanied by DAI site engineer (Mohammad Atta) 

and construction manager during the site evaluation. The findings of this site observation are documented in 

this report, including photos provided in the Figures section on pages 4 to 8.  

3.0 SITE VISIT DETAILS: USAID RESPONSIBILITY 

Regarding the USAID funded portion of works, the following was observed: 

1. Construction of brick masonry drainage, total length of 424 meters, is completed. (See Figure 3)  

Plastering and top concrete cap of the drainages were as per plan. No cracks on surfaces of the 

drainage walls detected.  

2. Construction of the boundary wall, total length of 278.8 meters, is incomplete. (See Figures 2 and 6) 

The wall is made of stone and brick as per the project proposal. The plaster on the brick masonry is in 

good shape and there were no cracks on it. The painting of the boundary wall has not been started.  
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a. Remaining work: The contractor is required to paint the boundary wall with three coats of 

plastic paint. 

3. Construction of the spectators’ area, total of 271.6 linear meters, is incomplete. (See Figures 2, 3 and 

4) The foundation construction is in accordance with the plans, however, the handrails, the Plain 

cement concrete (PCC) on top of the stairway, and the painting of the stairway has yet to be 

completed according to the drawings.  

a. Remaining Work: The contractor is to complete installation of the stairway handrails, 

construct the PCC at the top of the stairway, and paint the stairway.  

4. Construction of the volleyball court area is incomplete. (See Figure 8) The leveling and paving of the 

court were underway, but construction of the court had not yet begun.  

a. Remaining work: The contractor is required to construct the PCC and install volleyball poles 

and netting for volleyball court area. 

5. Construction of the basketball court is incomplete. (See Figure 7) No construction of the basketball 

court has begun. 

a. Remaining work: The contractor is to construct the PCC and install basketball poles, goals 

and netting for the court. 
6. Construction of the football pitch is incomplete. (See Figure 5) This includes leveling the site, 

construction of the PCC base, installation of turf, and building and installation of goals with nets.  

a. Remaining work: The contractor is to construct and install amenities for the football pitch. 

Based on above summary, Tt has determined that USAID’s contribution to the construction of the Pul-e-

Khumri Sports Stadium Improvement is in progress, but incomplete. The contractor’s remaining work consists 

of painting of the boundary wall fence, oil painting of gates, fences, installation of handrails for the stairway, 

construction of  the PCC on the top of the stairway, pointing of the stairs, construction of the PCC and 

installation poles with netting for the volleyball court area, construction of the PCC and installation of poles 

with goals and netting for the basketball court area, and construction of the PCC and installation of turf and 

goals with netting for the football pitch.  

4.0 SITE VISIT DETAILS:  PUL-E-KHUMRI MUNICIPALITY RESPONSIBILITY 

Regarding the Pul-e-Khumri Municipality funded portion of works, the following was observed: 

1. The site preparation before construction work is incomplete. (See Figure 8) The cutting, filling, and 

compacting is complete as per the site requirements. The leveling work is in progress. 

a. Remaining Work:  The Pul-e-Khumri Municipality is to complete the leveling work.  

2. The site landscaping is incomplete. Supply and installation of green grass in required areas of the 

sport stadium still remains. Side slops of the drainage were not constructed and are part of the 

stadium landscaping. Until the landscaping is completed, storm water may not be directed to the 

drainage. 

a. Remaining Work:  The Pul-e-Khumri Municipality is to complete the site landscaping.  

Based on the above summary, Tt has determined that the Pul-e-Khumri Municipality’s portion of the 

construction work for the Pul-e-Khumri Sports Stadium Improvement is in progress, but it is incomplete. The 

ongoing work consists of leveling the site and completing the site landscaping. 
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FIGURES 

 

Figure 1. Sign Board of Sport Stadium Improvement 

 

Figure 2. Spectators Area with Fence 
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FIGURES (CONTINUED) 

 

Figure 3. Brick Masonry Drainage 

 

Figure 4. Stair for Spectators 



Baghlan Province  Pul-e-Khumri Sports Stadium Improvement 

 6 Site Visit Report 

FIGURES (CONTINUED) 

 

Figure 5. Welding process of GI Pipe for Football Goals 

 

Figure 6. New Constructed Boundary Wall with Gate for Sport Stadium 
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FIGURES (CONTINUED) 

 

Figure 7. Basketball Court Area 

 

Figure 8. Grading of Volleyball Court Area 
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FIGURES (CONTINUED) 

 

Figure 9. Sub Gate for Sports Stadium 

 

Figure 10. Football Pitch Area 
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APPENDIX A – PUL-E-KHUMRI SPORTS STADIUM IMPROVEMENT DRAWINGS  
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Basketball Court Layout Plan

NOTE:

1: This area (30.78 x 17.34)m should be excavated 15cm down from the finishing level of the football court.

2: the excavated area should be compacted as well.

3: 10cm crashed stone to be paved and compacted.

4: 10cm  PCC, on the top of compacted crash stone to be placed within at least (2 X 2)m glass frames.

5: the marking line of the Basketball Court should be done by with paint, 5cm wide line (best quality of paint

which is special for road marking).



Volleball Court Layout Plan

NOTE:

1: This area (22 x 13)m should be excavated 15cm down from the finishing level of the football court.

2: the excavated area should be compacted as well.

3: 10cm crashed stone to be paved and compacted.

4: 10cm  PCC, on the top of compacted crash stone to be placed within at least (2 X 2)m glass frames.

5: the marking line of the Volleyball Court should be done by with paint, 5cm wide line (best quality of paint

which is special for road marking).
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 after every 2 meter.

PCC 5cm, thick.
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APPENDIX B – PUL-E-KHUMRI SPORTS STADIUM IMPROVEMENT PROJECT 
PROPOSAL 



 

 

Regional Afghan Municipalities Program for Urban Populations 

(RAMP UP‐North) 

Regional Command North 

Project Proposal 

 

Province                                Baghlan     

Municipality:                       Pul‐e‐Khumri 

Project Number:          RUN‐P‐PUL‐004  

Project Name:                      Construction of a Stadium 

Project Duration:               3 months 

Estimated Project Cost:  

Date:             January, 17, 2013 

 

 

 

 

 

 

 

MGRS Coordinate of Project Area: 42SVE7400877465  

GPS Coordinates: 

N= 35°55'34.97"N 

E =68°42'48.9"E 

 

 

I. Problem Statement 

Currently, Pul‐e‐Khumri Municipality lacks an area for the municipality’s youth to play sports, which 

has been recognized as a problem  in the city. According to the municipality’s Master Plan,  land  is 



currently allocated for this purpose, but that land is currently used as an informal trash disposal site 

and  also  as  an  informal  toilet  area, which  has  the  potential  to  negatively  affect  the  health  of 

citizens, including those who are coming for exercise and sports.  

II. Solution Statement 

On September 27, 2012, a  joint meeting of the Pul‐e‐Khumri Mayor, the Service Delivery Advisory 

Group  (SDAG)  (13  men  and  5  women,  for  a  total  of  18  SDAG  members),  and  the  Public 

Administration  Advisory  Group  (PAAG)  (5 male  PAAG members)  took  place  with  a  total  of  23 

participants.  The  participants  prioritized  the  construction  of  a  stadium  for  the  youth  in  the 

municipality.  The  participants  pointed  out  that  this  project would  also  decrease  contamination 

from informal waste in the city. A preliminary joint feasibility study was completed in coordination 

with  the Municipal Engineer and SDAG members, which confirmed  that  the  land  for  the stadium 

belongs  to  the  municipality.  The  municipality  also  anticipates  establishing  a  public‐private 

partnership to operate and maintain the stadium after project closeout.   

III. Beneficiaries 

The  direct  beneficiaries  will  be  all  Pul‐e‐Khumri  residents,  estimated  at  98,900  people  (48,200 

women and 50,700 men).  The indirect beneficiaries will include other people who come from other 

parts of the province or country. 

IV. Scope of Work:  

A. Methodology: 

The  proposed  project  requires  construction  work,  which  will  be  sub‐contracted  to  a  private 

company. The sub‐contractor will be selected through a transparent procurement process, and the 

sub‐contractor  will  complete  the  required  activities  under  supervision  of  the Municipality  and 

RAMP UP‐North team.  

B. Goods and Services Provided by RAMP UP North:  

The project includes improvement and construction of the following activities; it is anticipated that 

one subcontract will be awarded to complete the following tasks.  

 Construction of Brick Masonry Drainage 424 meters, 

 Construction of 278.8 meter boundary wall, 

 Construction of Spectators Area 271.6 meters, 

 Improvement of Football Pitch, 

 Construction of Volleyball Courts 22x13 meter,  

 Construction of Basketball Court, 

 Installation of Entrance Gate. 

C. Goods and Services Contributed by Municipality (estimated value of    

 

Construction of a Stadium  No  Quantity  Unit  Unit Price  Total Price 

Site preparation (cutting, filling, leveling and 
compacting as per site needed) 

 
1 

 
22,610 m2 

 

10.0 

 

 



Supply and installation of green grass (including 
the place preparation, filling clay soil with 
preparation, with all the requirements completely) 

 
1 

 
10,375 m2 40.0 

 

 

Estimated Value of Goods and Services Contributed by Municipality:     

 
All subcontractors for RAMP UP North activities are required to hire  local  laborers for all unskilled 

labor positions. These laborers will be hired from within the community of the nearby residents and 

the beneficiaries of RAMP UP North activities. The subcontractor shall be responsible for providing 

documentation of the number of both skilled and unskilled laborers and number of days worked.   

 

 

 

 

 

 

 

 

 

 

 

 

 



Cost Estimation for Goods and Services Provided by RAMP UP North 

RAMP UP – North  
Construction of a Stadium 

 
Bill of Quantities

 
Description 

 

 
No 

LM  WM  H M   
Quantity 

 
Unit

Unit Price
(AFA) 

Total Price Each 
Item (AFA)  Remarks 

Construction of Brick Masonry Drainage 424 meters :- Activities included: 
excavation, back fill, compaction, crushed aggregate under plain cement 
concrete (PCC) 5cm thick (M150), side wall brick masonry (1:4) and plastering of 
drainage side walls, with all related activities as per drawing and technical 
specification.             

    

  

Excavation for Drainage 1 424 0.8 0.5         170  m3 
                   -    

  

Crushed Stone under PCC, For Drainage, and 10 cm thick. 1 424 0.3 0.1           13  m3 
                   -    

  

PCC For Drainage 1 424 0.4 0.05             8  m3                    -      

PCC for top of drainage side wall 2 424 0.25 0.03 6.36 m3                    -      

Drainage Side Wall Brick Masonry M1:4 2 424 0.25 0.5         106  m3 
                   -    

  

Plastering for drainage side walls 2 424   0.35         297  m2 
                   -    

  

                    

Construction of 278.8 meter Boundary wall :- The activities included: Excavation 
for foundation, provide and laying stone masonry, brick masonry, cement plaster 
(1:4), Plain Cement Concrete (PCC) M150 for parapet on top of brick wall and 
stone including form works. Stones masonry should be pointing with M (1:3) in 
perfect line and level. Apply three coats of 100% plastic paint with all related 
activities according to the drawing and technical specification. The technical 
specification for the boundary wall is as follows: 

                  

Excavation of foundation 1 278.8 0.6 0.5           84  m3   
                 -    

  

Boundary wall foundation stone masonry 1:4 1 278.8 0.6 0.5           84  m3                    -      

Boundary wall super structure stone masonry 1:4 1 278.8 0.5 1         139  m3                    -      

Boundary Wall pillar brick masonry  1:4 97 0.35 0.35 1.15           14  m3                    -      

Boundary Wall brick masonry  1:4 1 244.9 0.25 1           61  m3                    -      

PCC on parapet of brick masonry pillars 97 0.5 0.5 0.05 1.21 m3                    -      

PCC on parapet of brick masonry pillars 97 0.5 0.5 0.035 0.85 m3                    -      

PCC on parapet of brick masonry wall 1 244.9 0.35 0.05 4.29 m3                    -      

PCC on parapet of brick masonry wall 1 244.9 0.35 0.035 3.00 m3                    -      

PCC on stone wall 2 278.8 0.13 0.05 3.62 m3                    -      



Plastering of brick masonry pillars 97 0.9   1.45         127  m2                    -      

Plastering of brick masonry pillars 97 0.7   0.275           19  m2                    -      

Plastering of brick masonry pillars 97 0.5   0.5           24  m2                    -      

Plastering of brick masonry wall 2 244.9   1.125         551  m2                    -      

Plastering for top of brick masonry wall parapet 1 244.9   0.35           86  m2                    -      

Pointing of stone (1:3) 2 278.8   1         558  m2   
                 -    

  

Three coats of plastic painting                 696  m2   
                 -    

  

                    

Construction of Spectators Area 271.6 meters: - Activities included: Excavation 
for foundation, stone masonry M (1:5), Plain Cement Concrete (M150) including 
form work. Pointing of stone masonry with M (1:3) in perfect line and level. 
Supply and installation of fence for backside of the spectators area height 1.3 
meters with (GI pipe dia 4", Angel iron 2", GI mesh size 5x5 cm and dia 4mm). 
Supply and installation of handrail for one side of stairs based on the drawing 
including anti rust and 3 coat oil painting with all related activities. (See 
drawings) 

                  

Foundation Excavation 1 271.6 2.9 0.5         394  m3   
                 -    

  

Spectators area stone masonry 1:5 for foundation 1 271.6 0.5 2.75         373  m3                    -      

Spectators area stone masonry 1:5 for super structure 1 271.6 0.8 1.65         359  m3                    -      

Spectators area stone masonry 1:5 for super structure 1 271.6 0.8 1.25         272  m3                    -      

Spectators area stone masonry 1:5 for super structure 1 271.6 0.8 0.85         185  m3                    -      

PCC for spectators area  M150 3 271.6 0.83 0.05           34  m3                    -      

PCC for top of stone wall  M150 1 271.6 0.5 0.05             7  m3                    -      

Pointing of stone  (1:3) 1 271.6   2.25         611  m2                    -      

Pointing of stone  (1:3) 1 271.6   1.05         285  m2                    -      

Pointing of stone  (1:3) 3 271.6   0.35         285  m2                    -      

Fencing work with GI pipe dia 4" including oil paint as per drawing 1 271.6   1.3         353  m2   
                 -    

  

Fencing work for one side of stair as per drawing 16 3.2   1           51  m2   
                 -    

  

                    

Football Pitch: - Activities included: Supply and installation of football goals in 
tow side of play ground with GI pipe dia 6" and marking line for entire 
playground with all required activities Complete. (See drawing) 

              

  

  

Supply and installation of Football Goals GI pipe 6 inch dia (as per drawing)                     1  
Lamp 
Sum   

                 -    

  

PCC for installation of football goals 4 0.6 0.6 0.7 1.008 m3   0   

Marking line for entire playground with all required activities such as excavation, supply 
and placing of bricks, leveling and painting (complete). 

1       1 

Lamp 
Sum 

  0   



          
Volleyball Courts 22x13 meter :- Activities included: Supply and placing Plain 
Cement Concrete (PCC) M: 150 (1:2:4) including formworks and expansion joints 
for the Volleyball Court with its all related activities. Crash aggregate and fine 
sand should be used in concert. Pavement under PCC thick 10cm with 
excavation and compaction as per area needed with all required activities Supply 
and installation of volleyball poles, net and seat for referee (see the drawing). 
Marking line for entire playground with all required activities such as painting 
(road type).                 

  

  

Crushed Stone under PCC for Volleyball Play Ground, 10cm thick and excavation as 
per area needed with compacting. 

1 22 13 0.1           29  m3                    -    
  

PCC for volleyball playground area M150 1 22 13 0.1 28.60 m3                    -      

PCC for installation of volleyball net 2 1.85 1 1 3.70 m3                    -      

Supply and installation of volleyball court tools such as: poles, net and seat for referee 
with all required activities  

                    1  Lamp 
Sum   

                 -    

  

Marking line of volleyball courts                     1  
Lamp 
Sum   

                 -    
  

Basketball Court :- Activities included: Supply and placing Plain Cement 
Concrete (PCC) M: 150 (1:2:4) including formworks and expansion joints for the 
Volleyball Court with its all related activities. Crash aggregate and fine sand 
should be used in concert. Pavement under PCC thick 10cm with excavation and 
compaction as per area needed with all required activities Supply and 
installation of basketball poles goal and net (see the drawing). Marking line for 
entire playground with all required activities such as painting (road type). (See 
drawings) 

                  

Crushed Stone under PCC for Volleyball Play Ground, 10cm thick and excavation as 
per area needed with compacting. 

1 30.78 17.34 0.1           53  m3                    -    
  

PCC for basketball playground area M150 1 30.78 17.34 0.1 53.37 m3                    -      

PCC for installation of basketball goals 2 2 1.4 1 5.60 m3                    -      

Supply and installation of volleyball court tools such as: basketball poles goal and net 
with all required activities based on the drawings. 

        1.00 LS   
                 -    

  

Marking of Basketball yard.         1.00 LS                    -      

Entrance Gate:-  Supply and installation of one gate 3.5x2.3 meter and eight 
gates 2x2.3 meter plus on door 1.25x2.3 meter as per drawing details. The gate 
should have 2 number of latch locks, 3 numbers of hinges on each leave. The 
gates should montage in to the brick masonry and RCC columns properly 

                  

Steel Gate with oil paint as per drawing, size (3.25 x 2.3)m 1 3.5   2.3             8  m2                    -      

Steel Gate with oil paint as per drawing, size (1.20 x 2.3)m 1 1.2   2.3             3  m2                    -      

Steel Gate with oil paint as per drawing, size (2.0 x 2.3)m 8 2   2.3           37  m2                    -      

Excavation for foundation with demolition of existing wall. 3 1 1 0.6             2  m3                    -    
  

RCC work for foundation including form work with steel bar as per drawing. 3 0.8 0.8 0.2 0.38 m3                    -      

RCC work for foundation including form work with steel bar as per drawing. 3 0.6 0.6 0.15 0.16 m3                    -    
  



 

 

 

 

 

 

 

 

 

 

 

 

RCC work for column including form work with steel bar as per drawing. 
3 0.35 0.35 2.55 

0.94 m3   
                 -    

  

Plastering of RCC column 3 1.4   2.55           11  m2                    -    
  

Plastic Paint of RCC column 3 1.4   2.55           11  m2                    -    
  

Branding :- Branding + Opening and closing ceremony 1         1 LS    
  

  

Estimation Cost of Goods and Services Provided by RAMP UP North:  

 



V. Involvement and Leadership of Municipal Staff in Project Selection, Development, 
Implementation & Monitoring and Evaluation  

On September 27, 2012, a joint meeting (23 participants, of which 18 were men and 5 were women) of 
Public Administration Advisory Group (PAAG) and Service Delivery Advisory Group (SDAG) was held to 
prioritize and select the R4 project. During this meeting, they prioritized and selected Construction of a 
Stadium as a first priority for Pul‐e‐Khumri Municipality.  

On December 10, 2012, a  joint meeting of the SDAG (5 women and 9 men from SDAG) and PAAG  (8 
men) held at  the municipality hall with  the 22 participants  to develop  the project’s Service Delivery 
Improvement Plan. 

On January 16, 2013, the development of the scope of work was completed  in coordination with the 
municipal engineer and SDAG members. The municipal officials and  the SDAG are  committed  to be 
involved  in  the  project  implementation  process,  timely  monitoring,  and  oversight  of  the  project 
activities during the life of the project. As well, the technical department of the municipality has agreed 
to  take  part  in  the  project  cycle management  of  this  sub‐project  in  order  to  get  the  project  done 
efficiently, effectively and measurably.  

The Mayor of Pul‐e‐Khumri and the Head of Municipal Construction Department have both committed 
to lead municipal monitoring, evaluation, and oversight of this project along with the SDAG monitoring 
committee.   

 
VI. Level of Public Participation  

On September 27, 2012, a  joint meeting of Public Administration Advisory Group (PAAG) and Service 

Delivery Advisory Group  (SDAG) with  23  participants  (PAAG:  8 men  including Mayor,  and  SDAG:  (5 

female  and 10 male)  to prioritize  and  select  the projects. During  this meeting,  they prioritized  and 

selected Construction of  a  Stadium  as  a  first priority  for Pul‐e‐Khumri Municipality.  SDAG members 

were involved  in project selection, feasibility check of the project, developing of the SDIP, monitoring 

plan, and scope of work for the project  in the meetings held on December 10, 2012, and January 16, 

2013. 

VII.  Activity Objectives  

 To improve the quality of health and the environment, especially for the youth. 

 To decrease environmental pollution and contamination.    

 To strengthen the relationship of the municipality with public communities.  

 To increase municipal income and revenue generation. 

 To provide youth with an area for sports and entertainment. 

 To  improve  the municipality’s  technical  capacity  in  project  implementation  and  in  providing 
sustainable service delivery.   

 
 
 
 
 
 
 



 
 
 

VIII. Sustainability and Maintenance:  

Municipality and Citizen Contribution (After Project Completion): 

The maintenance of the stadium is an essential issue for the municipality and the SDAG. Both consider 

the contracting of the maintenance, operation, and revenue collection to the private sector as a critical 

part of  sustainability. The municipality anticipates  that contracting  the management, operation, and 

maintenance of this project to the private sector will also provide a regular source of revenue to the 

municipality  to maintain and  sustain  the  stadium as well as provide quality  services  to  citizens. The 

partnership will also increase the transparency of the revenue available to the municipality.  

The municipality (PAAG members) in coordination with SDAG members, and with technical assistance 

from RAMP UP‐North advisors has developed a sustainability and maintenance plan that explains the 

revenue projections from entrance fees and operation and maintenance requirements for the stadium.  

SDAG members promised during meetings dated September 27, 2012, December 10, 2012 and January 

16, 2013, to play an active role  in  the monitoring of the construction of a stadium project during  its 

initial  construction  and  also  to monitor  the  operation  of  the  project  and  revenue  collection  after 

project completion. 

Revenue Enhancement: 

It is anticipated that by improving the Pul‐e‐Khumri Stadium the revenue will increase as a result of the 
operation  of  the  stadium,  including  revenue  to  cover  the  estimated  operational  costs  (staff  and 
maintenance  costs)  and  a  reasonable  contractor  profit  margin.  The  user  fee  will  be  set  by  the 
municipality, based on the advice of SDAG and municipal officials on reasonable rates, at a 10 Afghani 
(US$ 0.20) entrance fee and  lease of 4 canteens (Municipality will provide space  inside of the park to 
the private sector to install 4 canteens and municipality will receive $ 50 USD on monthly basis).     

Based  on  this  estimation,  the  revenue  collected  will  be  enough  to  cover  the  operations  and 
maintenance  of  the  stadium.  The municipality  will  receive  $  600  USD monthly  and  $  5,400  USD 
annually.  

 

 

 

 



      SUSTAINABILITY ANALYSIS 
FOR 

      CONSTRUCTION OF A STADIUM IN DISTRICT 2, PUL‐E‐KHUMRI 

               

MONTHLY AND ANNUAL REVENUE GENERATION   

No. Visitors (Based on 15 
Days/Month) 

Rate per User (USD) 
  Total Revenue Daily 

(USD) 
Total Revenue 
Monthly  (USD) 

Total Revenue Annually 
(Based on 9 Months) (USD)   

400 0.20   80 1,200 10,800

No. of Canteen rent fee  Rate per Day (USD) 
  Total Revenue Daily 

(USD) 
Total Revenue 
Monthly  (USD) 

Total Revenue Annually 
(Based on 9 Months) (USD)   

 4  50      200  1,800   

Total Revenue Monthly and Annually (USD)  1,400  12,600   

                 

MONTHLY AND ANNUAL O&M EXPENSES 

Description  Unit 
Quantity 
/ User 

Quantity 
(Daily) 

 Quantity 
(Monthly) 

Unit Cost 
(USD) 

Total Cost 
/Day (USD) 

Total Cost/Month 
(USD) 

Total Cost /Annual 
(USD) 

Stadium supervisor  Person  2  0  0  100  0  200  2,400 

Tickets distributor (1 
male and 1 female)   Person  2  0  0 

 
100  0  200  2,400 

Maintenance /repairing  LS  0  0  0  100  0  100  1,200 

Total               500  6,000 

                 

REVENUE GENERATION ANALYSIS

Monthly Revenue  
(USD) 

Less Monthly O&M 
Expenses (USD) 

Less Monthly Contractor 
Profit (USD) 

Monthly Municipality 
Net Revenue (USD) 

Annual Municipality Net 
Revenue (USD) 

1,400  500 USD  300  600  5,400 



 

IX. Capacity Development: 

The project will help to develop the capacity of municipal officials and staff by applying a learning –by‐

doing approach in terms of planning , implementing , monitoring and managing during the following 

projects activities:   

 Project  management  

 Project Procurement and management 

 Public Works ,Monitoring & Evaluation 

 Public Private Partnership  
 

X. Unique Aspects of Project: 

 The construction of stadium has the potential public‐private partnership. Areas for additional PPP 
include  collaborating  with  business  on  stadium  development  in  exchange  for  space  for 
advertisements, and leasing out the canteens to a private contractor.  

 Provide a good and sufficient football stadium to Pul‐e‐Khumri Municipality. 

 Increase  the  availability  of  public  stadium  facilities  and  accessibilities  in  Pul‐e‐  Khumri  to meet 
public demand, and improve sanitation and health conditions within the city.  

 Increase improvement of the environmental health of the citizen by involvement of the community 
increasing public participation. 

 Increase the capacity of the Pul‐e‐ Khumri Municipality in project planning and implementation 
 

 

 

 

 

 

 

 

 

 

 

 

 

 



XI. Sketches:  

 

 



XII. Photos – Pre – Implementation:  

 

 

 

 

 

 



XIII. Conceptual Drawing  ‐ Post – Implementation 

 

 

 

 

 

 

 

 

 


	140121 Pul-e-Khumri Sport Stadium Improvement_RDCT.pdf
	PUL-RUN-004-BOOK.pdf
	1-Udate Drawing of Pul-e-Khumri Stadiume R4  project-Layout1
	3-Udate Drawing of Pul-e-Khumri Stadiume R4  project-Layout 3
	4-Udate Drawing of Pul-e-Khumri Stadiume R4  project-Layout 4
	5-Udate Drawing of Pul-e-Khumri Stadiume R4  project-Layout 5
	6-Udate Drawing of Pul-e-Khumri Stadiume R4  project-Layout6
	7-Udate Drawing of Pul-e-Khumri Stadiume R4  project-Layout7
	8-Udate Drawing of Pul-e-Khumri Stadiume R4  project-Layout8
	9-Udate Drawing of Pul-e-Khumri Stadiume R4  project-Layout9
	10-Udate Drawing of Pul-e-Khumri Stadiume R4  project-Layout10
	11-Udate Drawing of Pul-e-Khumri Stadiume R4  project-Layout11
	12-Udate Drawing of Pul-e-Khumri Stadiume R4  project-Layout12



